

60% Estimate schedule for the next Month

07/27/23	Thursday	Release 60% Documents
08/16/23	Wednesday	Estimates due back (3 weeks)
08/22/23	Tuesday	Reconciliation and Creation of the VE LOG (All should be thinking about VE prior to this)
08/23/23	Wednesday	VE Pricing Back from Estimators by the end of the day
08/24/23	Thursday	Colliers & D+W review VE and finalize list (May be some questions back to the estimators)
08/25/23	Friday	Colliers & D+W review with Haverhill Leadership Team
08/28/23	Monday	Haverhill SBC Meeting (Approval to submit the 60%)
08/31/23	Thursday	Submission to the MSBA

JULY 2023

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
23	24	25	26	27	28	29
				Release 60% Estimate Documents	price docs	
30	31					
	price docs Prepare 60% MSBA Sub.					

AUGUST 2023

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	
		1	2	3	4	5	
		price docs					
		Prepare 60% MSBA Submission					
6	7	8	9	10	11	12	
	price docs						
	Prepare 60% MSBA Submission						
13	14	15	16	17	18	19	
	price docs			D+W /CPL Review Estimates			
	Prepare 60% MSBA Submission						
					Establish VE Log		
20	21	22	23	24	25	26	
	D+W /CPL Review Estimates	Reconciliation Day	Receive Updated Estimates	CPL, D+W and Estimators Review and Finalize list of VE	CPL, D+W review VE Log with Admins Group		
	Establish VE Log		Price VE Log		CPL & D+W Update VE - SBC		
	Prepare 60% MSBA Submission						
27	28	29	30	31			
	SBC Meeting to approve 60% Submission including Estimate and VE	FINALIZE 60% MSBA Submittal		Submit 60% Package to the MSBA			

Estimator Activity	CPL, D+W & Estimators	SBC
CPL & D+W Activity	CPL, D+W & Admin Group	