
 

 

 

 
 

Caleb Dustin Hunking School – Haverhill, MA  Meeting Minutes 

 

School Building Committee (SBC)                                        Date:           May 24, 2016  

Location:  Shawmut Construction Trailer, Hunking Construction Site  

Attendees: 

Name  Assoc.  Present  Name  Assoc.  Present 

School Building Committee (Voting):      Joslin Lesser + Assoc/NV5.(JLA/NV5)     

Mayor James J. Fiorentini  SBC  Y  Bill Cunniff  JLA  Y 

Superintendent James F. Scully  SBC  Y  Jeffery Luxenberg  JLA  Y 

Francis Bevilacqua  SBC  N  Adam Sniegocki  JLA  Y 

Jonathan Goldfield  SBC  N  William Shaw  JLA  N 

Orlando Pacheco  SBC  Y       

Michael Peugh  SBC  N  JCJ Architecture (JCJ)     

Robert Scatamacchia  SBC  N  James LaPosta  JCJ  N 

Gail Sullivan  SBC  N  Doug Roberts  JCJ  Y 

Ernest DiBurro  SBC  Y  Dan Ruiz  JCJ  N 

Colin LePage  SBC Y  Jim Hoagland  JCJ  N 

Chuck Benevento  SBC  Y  Katy Lillich  JCJ  Y 

           

School Building Committee (Non‐Voting):      Shawmut Design & Construction (SDC)     

Thomas Geary  HPS  Y  John Hartshorn SDC Y 

Jared Fulgoni  HPS  N  Bob Joubert SDC N 

Stephanie Crostin  HPS  N  Joe Pollock SDC Y 

      Lauren Slaven SDC Y 

Haverhill Public Schools (HPS)      Andrew LaRosa  SDC  Y 

Beverly Woodhouse  HPS  N  Public:     

Beverly Cassano  HPS  Y       

Kathleen Smith  HPS  N       

Julie Kukenberger  HPS  N       

 
 
 
 
 
 
 



 

 

Mayor Fiorentini called the meeting to order. 
 

1. Approval of Meeting Minutes from April 26, 2016 SBC Meeting: 

MOTION: made by Mr. DiBurro, seconded by Mr. Pacheco and approved unanimously, to approve 
the April 26, 2016 meeting minutes. 
 

2. Construction Schedule Update: 

NV5 summarized the progress made since the April 26, 2016 SBC meeting.  The project is 
approximately 2/3 complete and is currently on schedule for substantial completion in January 
2017.  Safety and quality monitoring on the site continues to go well.  Monthly meetings 
between the MSBA commissioning agent and the project team also continues to proceed 
according to schedule, with the first RTU in Area‐A tentatively scheduled for startup in June. SDC 
and JCJ have been working in collaboration with the LEED consultant to track LEED certification 
points for this project; the school is currently on target for LEED Silver certification.  JCJ is also 
working closely with the school department with regard to both furniture and also technology 
procurement, as those activities will commence over the summer.  Exterior site and utility work 
will be re‐commencing soon, with crews focusing on the grading, paving and curbing.  The 
building envelope is complete, except for those areas currently being utilized for used for 
construction materials access. Interior work includes completion of the elevator installations, 
which await final inspection once tied into the building safety systems, along with installing 
interior finishes, such as flooring, painting, ceilings, glass, doors, tile and millwork in all areas.   

3.    Invoice Approval:  

MOTION: made by Mr. DiBurro, seconded by Mr. LePage and approved unanimously, to 
authorize the following payment to NV5 for services rendered for the month of April 2016: 

 Invoice #37 for OPM Construction Administration Services performed in April 2016 to the 
amount of $47,500.00 by NV5. 

 

MOTION: made by Mr. DiBurro, seconded by Mr. Pacheco and approved unanimously, to 
authorize the following payment to JCJ for services rendered for the month of April 2016:  

 Invoice #23 for A/E Designer Construction Administration, Design Amendment #11 Services and 
Design Amendment #13 Services performed  in April 2016  to  the amount of $93,769.43 by  JCJ 
Architecture. 

 
MOTION: made by Mr. LePage, seconded by Mr. DiBurro and approved unanimously, to authorize 
the following payment to SDC for services rendered for the month of April 2016: 
 

 Invoice #12 for CM Construction Services for Construction Services in April 2016 in the amount of 
$2,855,395.23 by SDC. 

 
 
 
 
 



 

 

MOTION: made Mr. Pacheco, seconded by Mr. DiBurro and approved unanimously, to authorize 
the following payment to JTC for services rendered for the months of May 2016: 
 
Before a vote was taken to approve these testing services, Mr. Pacheco inquired into the reason 
for the retests on the invoice.  Mr. Cunniff reported that there were some minor issues with some 
of the windows and that SDC, the window sub‐contractor and the thermal/moisture protection 
sub‐contractor have been investigating and correcting any issues revealed during the windows 
testing and that retests have confidently garnered passing results.    
 

 Invoice #1510040‐19 for Window Testing Services  in May 2016 for the amount of $4,500.00 by 
JTC. 

   
   

3. Public Comment: 

There was no public comment  

4. Other Business: 

An inquiry was made about the possibility of the projects future electric bills going through 
the City to avoid sales tax.  Mr. Pacheco indicated that since the site needed a temporary 
electrical service, there has to be a new account created and therefore could not have been 
joined with the City.  A possible solution was presented that the City could consider SDC’s 
work as being done on the City’s behalf and that would make it possible for them to bill the 
electrical bills through the City.  Mr. Pacheco and Mr. DiBurro ended the discussion by 
agreeing to coordinate efforts on this matter after the SBC meeting.    
 

5. Upcoming Meetings: 

MOTION made by Mr. DiBurro, seconded by Mr. LePage and approved unanimously to schedule 
the next School Building Committee meeting for June 28, 2016 at 8:30 AM.  The meeting will be 
located at the Shawmut construction trailer at the Hunking building site. 

6. Meeting Adjourned: 

MOTION made by Mr. DiBurro, seconded by Mr. LePage and approved unanimously to adjourn 
the meeting.  

 
Prepared by: Adam M. Sniegocki, NV5 
‐End of Minutes‐ 

 
 
 
 
 
 
 


