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Caleb Dustin Hunking School – Haverhill, MA Meeting Minutes 

 

School Building Committee (SBC)                         Date:    October 13, 2015 

Location:
Shawmut Construction Trailer, Caleb Hunking Middle School 
Construction Site 

Attendees: 

Name Assoc. Present Name Assoc. Present

School Building Committee (Voting):   Joslin Lesser + Assocs/NV5.(JLA/NV5)   

Mayor James J. Fiorentini SBC  Y Bill Cunniff JLA Y 

Superintendent James F. Scully SBC  Y Jeffery Luxenberg JLA N 

Francis Bevilacqua SBC  Y Adam Sniegocki JLA Y 

Susan Danehy SBC  Y William Shaw JLA N 

Jonathan Goldfield SBC  Y    

Orlando Pacheco SBC  N JCJ Architecture (JCJ)   

Michael Peugh SBC  N James LaPosta JCJ N 

Robert Scatamacchia SBC  N Doug Roberts JCJ Y 

Gail Sullivan SBC  Y Dan Ruiz JCJ Y 

Ernest DiBurro SBC Y Jim Hoagland JCJ N 

Colin LePage SBC  Y Katy Lillich JCJ Y 

Chuck Benevento SBC  N    

    Shawmut Design & Construction (SDC)   

School Building Committee (Non-Voting):    Muharem Mahmutovic SDC N 

Thomas Geary SBC  Y John Hartshorn SDC N 

Principal Jared Fulgoni SBC  Y Bob Joubert SDC Y 

    Tim Hurdelbrink SDC N 

    Sam Hanna SDC N 

    Ryan Lynch SDC  Y 

Haverhill Public Schools (HPS)       

Beverly Woodhouse HPS Y    

Beverly Cassano HPS Y Public:   

Kathleen Smith HPS N    
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Mayor Fiorentini called the meeting to order. 
 
1. Approval of Meeting Minutes from September 8, 2015 SBC Meeting: 

Mr. Goldfield announced that he would abstain from the vote to approve the meeting minutes 
since he was not present at the last SBC meeting.  

MOTION:  made  by  Superintendent  Scully  and  seconded  by  Mr.  LePage  and  approved 
unanimously (minus Mr. Goldfield), to approve September 8, 2015 meeting minutes. 
 

2. Construction Documents and Schedule Update: 

William Cunniff from JLA/NV5 summarized the progress made since the September 8, 2015 SBC 
meeting.  The project is currently on schedule and within budget.  Work continues on the 
exterior envelope of the building, with structural steel, sheathing, masonry, insulation and 
waterproofing crews coordinating their work, in order to meet SDC’s target of an early 
December weather tight status.  Temporary heat will be established, once the gas line is secured 
and a meter is installed, which is scheduled for Mid‐November.   With cooperation and 
assistance from Verizon, the utility poles have been relocated at the bus exit driveway.  The 
utility easement plan will be generated by Verizon, based upon the as‐built location of the poles; 
the easement will then be forwarded by Verizon to the City of Haverhill.  

After the committee viewed the on‐site project stormwater management construction video, 
the Mayor asked for more detail on what size storm event the system was designed to handle.  
He was informed the system was designed for a 100 year storm, and that it was conceivable, in 
an extraordinary event, that the system would be taxed to detain more stormwater than 
designed, but that the design of the site paving and grading would prevent any of the water 
from flooding the street or neighboring areas, as the retention system catches up and filter the 
runoff water into the city storm water system.     

3. Invoice Approval:  

MOTION: made by Mr. Goldfield and seconded by Mr. Bevilacqua and approved unanimously, 
to authorize the following payment to JLA/NV5 for services rendered for the month of 
September 2015: 

 Invoice #30 for OPM Construction Administration Services performed in September 2015 for the 
amount of $47,500.00 by JLA/NV5 

 

MOTION: made by Mr. DiBurro and seconded by Mrs. Danehy and approved unanimously, to 
authorize the following payment to JCJ for services rendered for the month of September 2015:  

 Invoice #16 for A/E Designer Construction Administration performed for September 2015  in the 
amount of $43,067.68 by JCJ Architecture. 
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NOTE: During this point of the  invoice approval process, Mr. DiBurro requested that a  list of 
major subcontractors and suppliers be generated for the building committee.   
 
MOTION: made by Mr. DiBurro and seconded by Mr. Goldfield and approved unanimously,  to 
have SDC provide a list of major subcontractor and suppliers working on the site for the next SBC 
meeting.  SDC indicated that they would provide this list for the next SBC meeting. 
 
 
MOTION: made by Mr. Goldfield and  seconded by Mr. LePage and approved unanimously,  to 
authorize the following payment to SDC for services rendered for the month of September 2015: 
 

 Invoice  #5  for  CM  Construction  Services  for  Construction  Services  in  September  2015  for  the 
amount of $2,641,491.94 by SDC. 

 

MOTION: made by Mr. DiBurro and  seconded by Ms.  Sullivan  and approved unanimously,  to 
authorize  the  following  payment  to  John  Turner  Consulting,  Inc.  (JTC)  for  services  rendered 
between the months of May 2015 and August 2015: 
 

 Invoice #1510040‐01 for Testing Services in May 2015 for the amount of $2,107.50 by JTC. 
 

 Invoice #1510040.04R for Testing Services between June 2015 and August 2015 for the amount 
of $6,350.00 by JTC  

 

MOTION: made by Mr. Goldfield and seconded by Ms. Sullivan and approved unanimously, to 
authorize the following payment to BFS Printers (BFS) for services rendered in the month of May 
2015: 
 

 Invoice #638081 for Printing Services in May 2015 for the amount of $289.09 by BFS. 
 

 Invoice #638080 for Printing Services in May 2015 for the amount of $539.93 by BFS 
 

 Invoice #638082 for Printing Services in May 2015 for the amount of $1,091.79 by BFS 
 

 
The Committee voted unanimously to authorize payment of all invoices for services performed 
between the months of May 2015 to August 2015 totaling $ 2,742,437.93. 

4. Contingency Use Approval: 

A GMP Contingency Use request has been made by SDC and presented to the SBC by JLA/NV5.  
This request is to bridge the gap of $52,991.00 between the originally budgeted costs for the 
lowest Ceramic Tile trade bidder (West Floor Covering, Inc.) and the 2nd lowest (Capitol Carpet & 
Flooring Specialists, Inc., after West withdrew their low bid, due to a clerical error.  

JLA/NV5 explained the separate project contingencies ‐ Owners, GMP & Construction ‐ and that 
this was the first GMP contingency use request on the project.  
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5. Change Order Approval: 

JLA/NV5 informed the SBC that the change order that was noted on the meeting agenda was 
not ready to present to the board yet, and that it would be in order for next moths meeting for 
review and approval 

6. Public Comment: 

 There was no public comment 

7. Other Business: 

The amended Project Scope and Budget Agreement (PSBA) was presented to the SBC by 
JLA/NV5.  It was explained that the overall project costs decreased through the trade bidding 
process and that there for the City of Haverhill’s share of the project costs also decreased along 
with the MA School Building Authority grant.  With the amended project budget the City can 
afford to bond $300,000.00 less to meet their cost obligation.  The amended PSBA has been 
reviewed, approved and signed by Mayor Fiorentini for submission to the MSBA.  

8. Upcoming Meetings: 

MOTION made by Mr. Goldfield and seconded by Mr. DiBurro and approved unanimously for 
next School Building Committee meeting to be on November 17, 2015 in the School Department 
Conference Room at Haverhill City Hall at 8:30 AM. 

9. Meeting Adjourned: 

MOTION made by Ms. Sullivan and seconded by Mrs. Danehy and approved unanimously to 
adjourn the meeting.  

 
 

 
Prepared by: Adam Sniegocki, Joslin, Lesser + Associates 
‐End of Minutes‐ 


