JOSLIN, LESSER + ASSOCIATES, INC.

MEMORANDUM
To: Kathleen Smith, City of Haverhill

From: illiam G. Cunniff - Joslin, Lesser + Associates, Inc.

Date: _ March 22, 2016

P

Re: February 2016 Invoices: Caleb Dustin Hunking School

Cc: James F. Scully; Jeffery Luxenberg; Adam Sniegocki

44 Pleasant Street
Watertown, MA 02472
T:617 744 3110

F: 617 924 3800
www.joslinlesser.com

Enclosed for approval and processing, please find the following invoices:

INVOICES (Payments)
ProPay Code Vendor Invoice # Budget Category Description of Services Invoice
. OPM Construction
0102-0700 LA 35 OPM-Construction | 41 nistration Services — $ 47,500.00
Administration
February 2016
] A/E Construction
0201-0700 ics 21 A/E - Construction | . ictration — February $ 92,460.00
Administration
2016
A/E Design A/E Amendment #11 —
02052000 = - Amendment February 2016 215100
A/E Design A/E Amendment #12 —
0203-3300 id) 21 Amendment February 2016 3 5,764.00
0502-0000 Shawmut 10 Construction EemStpIcHon Services $2,777,792.23
February 2016
. - Independent Testing
0602-0000 ITC 1510040-13 Testing Services Services ~ February 2016 $6,720.00
. . Window Testing Services —
0602-0000 JTC 1510040-16 Testing Services March 2016 $7,600.00
TOTAL: $2,938,397.23

The items listed above are consistent with the Total Project Budget and, to the best of our knowledge, are eligible for reimbursement from the
Massachusetts School Building Authority. Joslin, Lesser + Associates recommends that these items be approved and paid. Note: The February 2016
Monthly Report, which includes the Total Project Budget, was electronically distributed to the MSBA on March 10, 2016, and to the City of Haverhill on
March 17, 2016. If you have any questions, please feel free to contact the Owner's Project Manager, Joslin, Lesser + Associates, Inc.
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Joslin Lesser NV5

44 Pleasant Street
Watertown, MA 02472

Phone 617-744-3110 Fax 617-924-3800

INVOICE

DATE

INVOICE #

3/1/2016

35

PERIOD
BILLTO: February 1-29, 2016
Jane Johnson, Budget and Grants Analyst
City of Haverhill

4 Summer Street
Haverhill, MA 01830

PROJECT

Haverhill Caleb Dustin Hunking School

DESCRIPTION AMOUNT |

Construction Administration Phase Lump Sum Payment S 47,500.00
Propay Code 0102-0700

Project-to-Date Summary

Approved Prior This Invoice Balance

ProPay Code 0001-0000 (FS/SD) $ 150,000 $ 150,000 $ S

ProPay Code 0102-0400 (DD) 106,500 106,500 -

ProPay Code 0102-0500 (CD) 190,500 190,500

ProPay Code 0102-0600 (Bid) 85,000 85,000

ProPay Code 0102-0700 (CA) 1,008,000 380,000 47,500 580,500

ProPay Code 0102-0800 (Closeout) 80,000 - 80,000

TOTAL $ 1,620,000 $ 912,000 $ 47,500 $ 660,500

TOTAL INVOICE $ 47,500.00

Remit to:
Joslin Lesser NV5 UK /

PO Box 93243, Las Vegas, NV 89193-3243 5 b \h




JCJ.COM
JCJ/ \l 3C| || | EC I Ul EE 38 Prospect Street
Hartford, cT os103
T 860.247.9226
F 860,524,8067

Invoice
February 29, 2016
MAR G | 20?6 Projec?crl)\llo: B13020.01
Invoice No: 000000021

City of Haverhill

c/o Joslin, Lesser & Associates, Inc
44 Pleasant Street

Watertown, MA 02472

Guard House

Project B13020.01 Caleb Dustin Hunking School
Professional Services from February 1, 2016 to February 20,2016 e
Phase 00 General
Fee
Percent Current Fee
Billing Phase Fee Complete Earned Billing
Preliminary Studies 150,000.00 100.00 150,000.00 0.00
Schematic Design 245,000.00 100.00 245,000.00 0.00
Amd #1 Geotechnical 15,334.00 100.00 15,334.00 0.00
Investigation
Amd #2 Phase | 5,280.00 100.00 5,280.00 0.00
Preliminary Site Asmt
Amd #2 Haz Bldg 26,950.00 100.00 26,950.00 0.00
Materials Investigation
Amd #2 Updated 3,300.00 100.00 3,300.00 0.00
Wetlands Survey
Amd #3 Traffic 16,500.00 100.00 16,500.00 0.00
Engineering Svcs
Amd #4 LEED 1,200.00 100.00 1,200.00 0.00
Registration
Amd # 5 Design 1,000,000.00 100.00 1,000,000.00 0.00
Development
Amd # 5 Construction 1,500,000.00 100.00 1,500,000.00 0.00
Documents
Amd #5 Bidding 150,000.00 100.00 150,000.00 0.00
Amd #5 Construction 1,150,000.00 41.5339 477,640.00 92,460.00
Administration
Amd # 5 Completion 165,000.00 0.00 0.00 0.00
Amd #6 - Site 24,970.00 0.00 0.00 0.00
Survey/Wetlands
Deliniatio
Amd #7 - Phase || 16,170.00 100.00 16,170.00 0.00
Environmental Cons
Amd #8 - Additional 8,283.00 100.00 8,283.00 0.00
Geotech Borings
Amd #9 - Underground 5,665.00 0.00 0.00 0.00
Storage Tank
Amd #10 - Onsite 8,800.00 100.00 8,800.00 0.00
Construction Monitoring
Amd #11 - Security 4,400.00 12.75 561.00 561.00




Project B13020.01 Caleb Dustin Hunking School Invoice 000000021

Amd #12 -Active Shooter 5,764.00 100.00 5,764.00 5,764.00
Detection System
Total Fee 4,502,616.00 3,630,782.00 98,785.00
Previous Fee 3,531,997.00
Billing
Total Fee 98,785.00

Total this Phase

Total this Invoice

Page 2
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SHAWMUT

Bullders and Shawmut Design and Construction
Construction Managers 560 Harrison Avenue
Boston, Massachuselts 02118
Telephone 617 622 7000
Facsim le 617.622.7001

CONTRACTOR'S PARTIAL LIEN RELEASE AND DISSOLUTION

TO: Owner - Joslin, Lesser & Associates
and cach of their officers, pariners, employees and agents and their respective
successars, assigns and personal representatives,

FROM. Contractor - Shawmut Woodworking & Supply Co., [nc. d/b/a/ Shawmut Design &
Construction and each of their officers, partners, employees and agents and their
respective successors, assigns and personal representatives.

RE: Caleh Dustin Hunking Middle Scheol
Project No. 131411 Purchase Order N,
(if applicable)

APPLICATION FOR PAYMENT NO.: 10
APPLICATION FOR PAYMENT PERIOD ENDING: 02/29/16

The undersigned warrants, represents and guaranices (i) thal the Amount Owed sct forth below constitutes the
entire value of all work performed and services rendered ("work” which 1evm shall include without limitation labor,
materials and equipment furnished and all other services which would entitle any person to any lien under Chapter
2$4 of the Massachusetts General Laws) in value of $1,000 or more by, through or under the undersigned with
Tespect to the Project not heretofore paid for up to snd including the period covered by the abave Application for
Payment {including without limitation all work related to disputed claims, if any, umely given to the Owner in writing
in accordance with the Contract, the sggregate smount of which is set forth as Disputed Clatms below and is
described on Exhibit A attached), (i) that all work covered by such Application has been incorporated into the
Project ond title thereto has passed to the Owner or, in the casc of materials and equipment stored at the site o a8
some other location previously agreed (o by the Owner, titke will pass to the Owner upon reccipt of the Amaunt
Owed by the undersigned, in each case free and clear of all licas, ctaims (other than amounts owed), security,
interests or encumbrances; and (ili) thal no work covered by such Application will have been acquired subject to an
agreement under which any intcrest therein o an encumbrance thereon is retained by the scller or any other
person

The undersigned intends that this shallbca Jable notice within the meaning of G L. ¢.254, 5.10
pantially dissolving any lien which the undersigned may now have o be entitled to have on sccount of work
performed up 1o and including the period preceding that cavered by the abave Application for Payment, and the
period covered by the above Application for Payment 1o the extent payment is received, excepl for the Disputed
Claims omount, if any

Executed as of this 16th day of March , 2016
Amount Owed Contractor by Name of Contractor:
Ownmer as of the end of the Shawmut Woodworking & Supply Co., Inc
period covered by the above d/b/a Shawmut Design & Construction
Application for Payment . ;
52.777.792.23 Duly Authorized
Disputed Claims included within Project Accountant
Amount Owed, if any Title
$0.00

COMMONWEALTH OF MASSACHUSETTS

COUNTY OF SUFFOLK, , 2016

Then personally appeared the above-named

and acknowledged the foregoing to be a free act and deed, hefu

Notary Public
My Commission Expircs:
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TC

INVOICE

Questions? Please contact Becky at beckyr@consultjtc.com or 603-749-1841

Thank you for your business!

JOHN TURNER CoNsULTIN Date Invoice #
19 Dover Street
Dover, NH 03820 1/31/2016 1510040-13
Bill To:
Joslin Lesser & Associates, Inc.
44 Pleasant Street, Suite 100
44 Pleasant Street, Suite 100
Watertown, MA 02472
JTC Project: 1510040 Hunking School
Client Account # Client PO: Terms: Net 45
QUANTITY DESCRIPTION DATE TECH RATE AMOUNT
1 Daily Observations/Field Engineer - Full Day 1/4/2016 SWeston 175.00 175.00
1 Concrete Field Inspection/Observation Full Day | 1/5/2016 SWeston 175.00 175.00
6 Compression Test of Cylinders 1/6/2016 TMoody 9.00 54.00
1 Masonry/Grout Field Inspection Full Day 1/6/2016 SWeston 190.00 190.00
8 Compression Test of Grout 1/7/2016 TMoody 12.00 96.00
8 Masonry/Concrete Field Inspection Full Day 1/7/2016 SWeston 190.00 1,520.00
5 Compression Test of Cylinders 1/7/2016 TMoody 9.00 45.00
18 Compression Test of Mortar Cubes 1/7/2016 TMoody 9.00 162.00
1 Fireproofing Full Day 1/8/2016 RBoudreau 250.00 250.00
9 Pull Test 1/8/2016 JYoung 0.00 0.00
1 Daily Observations/Field Engineer - Full Day 1/8/2016 SWeston 175.00 175.00
1 Fireproofing - Full Day 1/11/2016 RBoudreau 250.00 250.00
Densities(9)
1 Daily Observations/Field Engineer - Full Day 1/11/2016 SWeston 175.00 175.00
1 Daily Observations/Field Engineer - Full Day 1/12/2016 SWeston 175.00 175.00
1 Daily Observations/Field Engineer - Full Day 1/13/2016 SWeston 175.00 175.00
1 Daily Observations/Field Engineer - Full Day 1/14/2016 SWeston 175.00 175.00
1 Daily Observations/Field Engineer - 1/2 Day 1/15/2016 SWeston 100.00 100.00
1 Daily Observations/Field Engineer - 1/2 Day 1/15/2016 SWeston 100.00 100.00
4 Special Inspection Field/Hr 1/22/2016 MVantran 85.00 340.00
Firestop
1 Fireproofing Full Day 1/25/2016 RBoudreau 250.00 250.00
1 Daily Observations/Field Engineer - Full Day 1/25/2016 NLeavitt 175.00 175.00
4 Special Inspection Field/Hr 1/25/2016 MVantran 85.00 340.00
Firestop
4 Daily Observations/Field Engineer - 1/2 Day 1/26/2016 NLcavitt 100.00 400.00
9 Compression Test of Mortar Cubes 1/26/2016 TMoody 12.00 108.00
Credit card payments accepted. JTC will split the 4% processing fee; therefore an
additional 2% will be collected at time of payment.
Total
Past due invoices will be assessed a finance charge of 1.5% per month or 18%
annually.
Payments/Credits

Balance Due
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INVOICE

Date Invoice #
19 Dover Street
Dover, NH 03820 1/31/2016 1510040-13
Bill To:
Joslin Lesser & Associates, Inc.
44 Pleasant Street, Suite 100
44 Pleasant Street, Suite 100
Watertown, MA 02472
JTC Project: 1510040 Hunking School
Client Account # Client PO: Terms: Net45
QUANTITY DESCRIPTION DATE TECH RATE AMOUNT
1 Daily Observations/Field Engineer Full Day & 1/27/2016 NLeavitt 175.00 175.00
SPU
1 Daily Observations/Field Engineer Full Day 1/28/2016 NLeavitt 175.00 175.00
Daily Obsetvations/Field Engineer Full Day 1/29/2016 NLeavitt 175.00 175.00
4 Special Inspection Field/Hr 1/29/2016 MVantran 85.00 340.00
Firestop
1 Structural Steel Inspection 1/2 Day 1/29/2016 MBump 250.00 250.00
s -
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Credit card payments accepted. JTC will split the 4% processing fee; therefore an £ /
additional 2% will be collected at time of payment.
Total $6,720.00
Past due invoices will be assessed a finance charge of 1.5% per month or 18%
annually.
. edi 0.00
Questions? Please contact Becky at beckyr@consulijtc.com or 603-749-1841 Paymentslc redits $
Thank you for your business! Balance Due $6,720.00
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John Turner Consulting, Inc.

19 Dover Street
Dover, NH 03820

Bill To:

Joslin Lesser & Associates, Inc.
44 Pleasant Street, Suite 100
44 Pleasant Street, Suite 100
Watertown, MA 02472

JTC Project: 1510040 Hunking School

INVOICE

Date

Invoice #

3/1/2016

1510040-16

Thank you for your business!

Client Account # Client PO: Terms: Net45
QUANTITY DATE DESCRIPTION NAME RATE AMOUNT
1 2/12/16 6 Window Tests - Completed NH EFTS 3,500.00 3,500.00
1 3/10/16-3/11/16 |3 Window Tests - Completed NH FTS 3,500.00 3,500.00
4 3/11/16 1 Window Test - Retested NHFTS 150.00 600.00
bh
e
s | 7 e
Credit card payments accepted. JTC will split the 4% processing fee; therefore an o /
additional 2% will be collected at time of payment.
Total $7,600.00
Past due invoices will be assessed a finance charge of 1.5% per month or 18%
annually. — — — —
. ; i 0.00
Questions? Please contact Becky at beckyr@consultjte.com or 603-749-1841 PaymentSIc redits :
Balance Due $7.600.00
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