


# Haverhill High School Renovations


Mayor James J. Fiorentini  
July 27, 2017



## *Final Audit July 2017*

- ▶ Project completed
  - ▶ Total cost \$34 million
  - ▶ No overruns, no paybacks
  - ▶ Clean fiscal report
- 

## *Background and history of this project*

- ▶ Accreditation probation in 1998.
  - ▶ 2002 renovation defeated
  - ▶ Repair project proposed Mayor Guerin and city council
  - ▶ Repairs began 2003
  - ▶ Completed 2013
- 

# *Renovations*

- ▶ New HVAC heating and cooling system:
  - boilers, ventilators, pumps, pipes.
- ▶ New doors & windows.
- ▶ External improvements: paving of roads, new entranceway, repair made to tennis court.
- ▶ Gymnasium upgrades
- ▶ Auditorium upgrades
- ▶ Handicap accessible.

## *Cost of Renovations*

- ▶ Total cost \$33,510,525.
- ▶ Haverhill's share \$10,371,267  
32.52%
- ▶ MSBA – \$23,436,596  
68.48%.



# *Photos*



# *Photos*






# *Photos*





## Summary

- ▶ Cloud of accreditation lifted
  - ▶ Modern fully accredited high school
  - ▶ Done under exceptional fiscal circumstances
  - ▶ Total cost of under \$34 million
- 
- ▶ Average cost today: \$172 million.
  - ▶ Had we not acted, this is what we would be facing!
- 

# *New High Schools in Massachusetts*

|                           |                         |
|---------------------------|-------------------------|
| ▶ Cost of new high school |                         |
| ▶ Methuen                 | \$98,800,000.00         |
| ▶ Franklin                | \$103,500,000.00        |
| ▶ Danvers                 | \$134,500,000.00        |
| ▶ Marshfield              | \$101,000,000.00        |
| ▶ Dracut                  | \$60,000,000.00         |
| ▶ Duxbury                 | \$128,000,000.00        |
| ▶ Walpole                 | \$155,000,000.00        |
| ▶ Newton                  | \$197,000,000.00        |
| ▶ Somerville              | \$257,000,000.00        |
| ▶ Waltham                 | \$283,000,000.00        |
| ▶ Lowell (proposed)       | \$350,000,000.00        |
| ▶ Fall River              | \$200,000,000.00        |
| ▶ <b>Average Cost</b>     | <b>\$172,316,666.67</b> |

## *Thank You*

- ▶ Haverhill High School Building Committee.
  - ▶ Mayor Guerin
  - ▶ City Council and school committee
  - ▶ Superintendents Buchanan and Scully
  - ▶ To all who made this project possible:  
Thank You.
- 