



Consentino School Building Committee Special Remote Meeting December 19, 2024

I. Call to Order.

The meeting was called the meeting to order at 9:00 am. A roll call was requested with the following results:

Mr.	Bevilacqua	Yes	Dr.	Marotta	Yes
Mr.	Boucher	Yes	Mrs.	Perkins	Yes
Mr.	Bucuzzo	Yes	Dr.	Poor	Yes
Mr.	DiBurro	No	Ms.	Sullivan	No
Mr.	Dorrance	Yes	Mr.	Toohey	Yes
Mr.	LePage	Yes	Ms.	Vallee	Yes
Ms.	Lindberg	Yes	Mayor	Barrett	Yes

Also present were:

Christina	Mulligan, AIA, MCPPO, Senior Project Manager - Colliers Project Leaders
Suzanna	Yeung, MCPPO, Colliers Project Leaders
Michele	Rogers, AIA, MCPPO, Senior Associate, Dore+Whittier
Donald	Walter, AIA, MCPPO, Dore+Whittier

II. Review Previous Meeting Minutes for Approval: December 5, 2024.

A motion was made by Dr. Poor to approve the CSBC minutes of December 5, 2024. Mr. Toohey seconded the motion. A roll call vote with the following results:

Mr.	Bevilacqua	Yes	Dr.	Marotta	Yes
Mr.	Boucher	Yes	Mrs.	Perkins	Abstain
Mr.	Bucuzzo	Yes	Dr.	Poor	Yes
Mr.	Dorrance	Yes	Mr.	Toohey	Yes
Mr.	LePage	Yes	Ms.	Vallee	Yes
Ms.	Lindberg	Yes	Mayor	Barrett	Yes

Motion passes 11-1

III. Awaiting School Committee 2025 Schedule.

It was noted that the calendar had tentatively been sent by the school committee and would be forwarded to the OPM.

IV. Silver Hill Site/Playground Survey.

Ms. Mulligan reported that presently there was a review of the parking lot and sidewalk spaces.

Ms. Rogers stated that this survey was needed to start the design options for the parking layout, sidewalk extension, and playground design. She noted the survey was needed to start the work of developing design options for improved parking layout, sidewalk extension, and for the playground design. Ms. Rogers clarified that the survey, which will include the grading, is needed to improve the playground.

Superintendent Marotta offered that the Safe Schools Program could provide better information.

Mr. Bevilacqua asked what lead to discussion to any safety concerns.



Consentino School Building Committee Special Remote Meeting December 19, 2024

A motion was made by Mr. Boucher to approve Dore+Whittier to move forward with the proposed Silver Hill area survey as the first step towards Silver Hill site improvements. Dr. Poor seconded the motion. A roll call vote was held with the following results:

Mr.	Bevilacqua	Yes	Dr.	Marotta	Yes
Mr.	Boucher	Yes	Mrs.	Perkins	Abstain
Mr.	Bucuzzo	Yes	Dr.	Poor	Yes
Mr.	Dorrance	Yes	Mr.	Toohey	Yes
Mr.	LePage	Yes	Ms.	Vallee	Yes
Ms.	Lindberg	Yes	Mayor	Barrett	Yes

Motion passes 11-1

V. Next Steps:

- Admins Meeting to be held on Thursday, January 2, 2025 at 9:00 am;
- SBC meeting to be held on Thursday, January 9, 2025 (remote).

VI. Questions and Comments. There were none.

VII. Adjournment.

A motion was made by Dr. Poor to adjourn the meeting (9:22 am). Mr. Boucher seconded the motion. A roll call vote was held with the following results:

Mr.	Bevilacqua	Yes	Dr.	Marotta	Yes
Mr.	Boucher	Yes	Mrs.	Perkins	Abstain
Mr.	Bucuzzo	Yes	Dr.	Poor	Yes
Mr.	Dorrance	Yes	Mr.	Toohey	Yes
Mr.	LePage	Yes	Ms.	Vallee	Yes
Ms.	Lindberg	Yes	Mayor	Barrett	Yes

Documents referenced: [1. Agenda-CSBC 2024-12-19.pdf](#); [Final & Approved Remote Consentino School Building Committee Meeting 12.05.24 \(1\).pdf](#);
<https://drive.google.com/file/d/1W4UAgEapltfH1LTYL4TAXaINNn3aAiZK/view?usp=sharing>